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Presentation OutlinePresentation Outline

Update on RA activities in progress• Update on RA activities in progress
– IR Sites 07 and 18 Soil Cover Completion
– Parcels B, D-1, and G Soil Hotspot Remediation and 

Soil Stockpile Removal RACR

• Update on RA Schedule• Update on RA Schedule

• RA Implementation PhotosRA Implementation Photos
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RA Activities In ProgressRA Activities In Progress

IR Sites 07 and 18 Soil Cover Installation and Finish Work
• Perimeter fence installation completed• Perimeter fence installation completed
• Hydroseed and hydrostraw application completed
• Composite Turf Reinforcement Matting (CTRM) installed on all steep 

slopesslopes
• Warning signs installed along site perimeter
• Two settlement monuments installed on soil cover
• As-built survey performed and demobilization completed• As built survey performed and demobilization completed
• O&M period to begin following final construction inspection
• Internal Draft RACR preparation in progress

Parcels B, D-1, and G Soil Hotspot Removal and Parcels D-1 and G 
Soil Stockpile Removal

Draft RACR submitted to the regulatory agencies for review on
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• Draft RACR submitted to the regulatory agencies for review on 
7/15/2011; comments requested by 8/15/2011



RA Completion ScheduleRA Completion Schedule

IR Sites 07 and 18 RA

• CDPH Post-Cover Scan of Sites 07 & 18: Aug 8 – Aug 19, 2011
• Vegetation establishment period: Sep/Oct, 2011
• Draft RACR to Regulatory Agencies: Oct 25, 2011
• Publish Final RACR: Jan 12, 2012

Parcels B, D-1, and G Hot Spots and Stockpiles RAs

• Draft RACR to Regulatory Agencies: Jul 15, 2011Draft RACR to Regulatory Agencies: Jul 15, 2011 
• Publish Final RACR: Oct 14, 2011
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Fence InstallationFence Installation
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Completed Perimeter Fence in Bump Out AreaCompleted Perimeter Fence in Bump Out Area
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HydroseedHydroseed//HydrostrawHydrostraw ApplicationApplication
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HydroseedHydroseed//HydrostrawHydrostraw ApplicationApplication
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CTRM Installed on SlopesCTRM Installed on Slopes
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CTRM Installed in Drainage SwaleCTRM Installed in Drainage Swale
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Warning SignsWarning Signs
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Monitoring Wells/Gas Monitoring Points and Monitoring Wells/Gas Monitoring Points and 
Settlement MonumentsSettlement Monuments

14 monitoring wells and g
5 soil gas monitoring points 

remain on Sites 7/18

2 monuments installed to 
measure settlement of the 

ilsoil cover
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